



Tue 2/16/16			Our V	Vedding		6:53 PM		
ID	0	Task Name	Duration	Start	Finish	Nov	Dec	Qtr 1, 2016 Jan
44	<b>✓</b>	Wedding registered and licensed	0 days	Tue 3/1/16	Tue 3/1/16	1407	Dec	Jan
45	<b>V</b>	Wedding Venue	17 days	Fri 1/29/16	Mon 2/22/16			<b>†</b>
46	<b>✓</b>	Make wedding venue short list	15 days	Fri 1/29/16	Thu 2/18/16			_
47	<b>✓</b>	Book wedding venue	1 day	Mon 2/22/16	Mon 2/22/16			
48	<b>✓</b>	Wedding venue booked	0 days	Mon 2/22/16	Mon 2/22/16			
49		Honeymoon	30 days	Thu 6/30/16	Wed 8/10/16			
50		Make honeymoon destination short list	20 days	Thu 6/30/16	Wed 7/27/16			
51		Select honeymoon destination and book	10 days	Thu 7/28/16	Wed 8/10/16			
		honeymoon						
52								
53		Rehearsal	1 day	Tue 8/16/16	Tue 8/16/16			
54	###	Wedding day	1 day	Thu 8/25/16	Thu 8/25/16			







